

নোট সিট

প্রকল্প বাস্তবায়ন ইউনিট
এনএটিপিঃ ফেজ-২
বাংলাদেশ কৃষি গবেষণা কাউন্সিল
ফার্মগেট, ঢাকা।


পৃষ্ঠা নং-.....

বিষয়ঃ ২০২০-২০২১ অর্থ বছরের বার্ষিক ক্রয় কর্মসূচী (Revised Annual Procurement Plan)
অনুমোদন প্রসঙ্গে।


NATP: Phase-2, PIU-BARC এর ২০২০-২০২১ অর্থ বছরের সংশোধিত বার্ষিক ক্রয় কর্মসূচী
(Revised Annual Procurement Plan) তৈরি করা হয়েছে। বার্ষিক ক্রয় কর্মসূচী (Revised Annual
Procurement Plan) এর সার-সংক্ষেপ নিম্নে দেয়া হলো

ক্রমিক নং	বিবরণ	প্যাকেজ সংখ্যা	মোট প্যাকেজের মূল্য (লক্ষ টাকা)
১	পণ্য	০৫	১৩৩.০০
২	কার্য	০১	১৫.৩০
৩	সেবা	০৬	৮১.৫০
	মোট	১২	২২৯.৮০


সদয় অনুমোদনের জন্য উপস্থাপন করা হলো।


19.01.2021


প্রকিউরমেন্ট স্পেশালিস্ট
পিআইইউ-বিএআরসি
এনএটিপি-২



20/02/2021

পরিচালক
পিআইইউ-বিএআরসি
এনএটিপি-২


20/02/2021

নির্বাহী চেয়ারম্যান
বিএআরসি



Proc. Specialist


20/02/2021

National Agricultural Technology Program -Phase II Project (NATP-2)
PIU-BARC Component

Revised Annual Procurement Plan FY 2020-21


SI No.	Types of Procurement	Nos. of Package	Total Amount
1	Goods	5	133.00
2	Works	1	15.30
3	Services	6	81.50
Total		12	229.80


19.01.2021
(Dr. Md Harunur Rashid)
Director
PIU-BARC, NATP-2

Revised Annual Procurement Plan for the Year of 2020-21

Ministry/Division : Ministry of Agriculture
 Agency : Project Implementation Unit (PIU), Bangladesh Agricultural Research Council
 Procurement Entity Name : Director, PIU
 Project/Program Name & Code : National Agricultural Technology Program-Phase II Project (NATP- 2), 43-4305-5004

Package No	Description of Procurement package: as per DPP (Goods)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (if applicable)	Initiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GOODS PROCUREMENT :																		
NATP-2/GD/PIU-BARC-22	Supply of Printing Binding -3	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	20.00	Planned Dates		24-Jan-21	7-Feb-21	21-Feb-21	28-Feb-21	7-Mar-21	4-Apr-21		4-May-21	
NATP-2/GD/PIU-BARC-28	Supply of Office Furniture-2	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	75.00	Planned Dates		23-Jan-21	6-Feb-21	20-Feb-21	27-Feb-21	6-Mar-21	3-Apr-21		3-May-21	
NATP-2/GD/PIU-BARC-4	Purchase of Books, Journals & other related materials Publications -1	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	20.00	Planned Dates		20-Aug-20	3-Sep-20	17-Sep-20	24-Sep-20	1-Oct-20	28-Oct-20		28-Nov-20	
NATP-2/GD/PIU-BARC-17	Office Supply & Consumable-4	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	10.00	Planned Dates		17-Dec-20	4-Jan-21	25-Apr-21	2-May-21	9-May-21	6-Jun-21		6-Jul-21	
NATP-2/GD/PIU-BARC-1	Computer Consumable-2	LS	LS	RFQ	HOPE	WB-IFAD	5.00	Planned Dates		22-Feb-21	1-Mar-21	1-Mar-21	8-Mar-21	15-Mar-21	12-Apr-21		12-May-21	
Total	5						133.00	Actual Dates										


 19/01/2021
 (Dr. Md. Hanunur Rashid)
 Director
 PIU-BARC, NATP-2

Ministry/Division

: Ministry of Agriculture

Agency

: Project Implementation Unit (PIU), Bangladesh Agricultural Research Council

Procurement Entity Name

: Director, PIU

Project/Program Name & Code

: National Agricultural Technology Program-Phase II Project (NATP- 2) & 143-1431-224064400

Package No	Description of Procurement package: as per DPP (Works)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (if applicable)	Initiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WORKS PROCUREMENT																	
NATP-2/WD/PIU-BARC-6F	Repair & Renovation Works of Main Building, AIC Building and Admin Building of BARC	LS	LS	OTM/NCB	HOPE	WB-IFAD	15.30	Planned Dates		23-Jul-20	13-Aug-20	27-Aug-20	3-Sep-20	10-Sep-20	8-Oct-20		
								Planned Days		0	21	14	7	7	28	77	150
Total	1						15.30	Actual Dates		21-Oct-20	5-Nov-20	28-Dec-20	30-Dec-20	31-Dec-20	11-Jan-21		


(Dr. Md. Hanjur Rashid)
Director
PIU-BARC, NATP-2

Ministry/Division

: Ministry of Agriculture

Agency


Project Implementation Unit (PIU), Bangladesh Agricultural Research Council

Director, PIU

Nation: Agricultural Technology Program-Phase II Project (NATP-2), 143-1431-22-406400

Procurement Entity Name
Project/Program Name
& Code

Package No	Description of Procurement package: as per DPP (Services).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Notification of Award	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SERVICES PROCUREMENT :																	
SD/PIU-BARC/17B	Assistant ICT Specialist	No	1	SIC (OPEN)	HOPE	WB-IFAD	21.00	Planned Dates Planned Days Actual Dates	9-Aug-20 25-Nov-20 25-Jan-21	9-Aug-20 25-Nov-20 25-Jan-21	23-Aug-20 15-Dec-20 8-Feb-21	23-Aug-20 0 8-Feb-21	23-Aug-20 0 8-Feb-21	6-Sep-20 14 22-Feb-21	20-Sep-20 14 8-Mar-21	1-Nov-20 42 19-Apr-21	84
SD/PIU-BARC/10e-1	Technical Assistance: National (Individual) Short Term Consultant (Video Documentation)	No	1	SIC (SS)	HOPE	WB-IFAD	15.50	Planned Dates Actual Dates	18-Apr-21 18-Apr-21	18-Apr-21 18-Apr-21	2-May-21 2-May-21	2-May-21 0	2-May-21 0	16-May-21 14	30-May-21 14	11-Jul-21 42	84
SD/PIU-BARC/10e-2	Technical Assistance: National (Individual) Short Term Consultant (Crops)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Planned Dates Actual Dates	18-Apr-21 18-Apr-21	18-Apr-21 18-Apr-21	2-May-21 2-May-21	2-May-21 0	2-May-21 0	16-May-21 14	30-May-21 14	11-Jul-21 42	84
SD/PIU-BARC/11b	Technical Assistance: National (Individual) Short Term Consultant (Livestock)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Planned Dates Actual Dates	18-Apr-21 18-Apr-21	18-Apr-21 18-Apr-21	2-May-21 2-May-21	2-May-21 0	2-May-21 0	16-May-21 14	30-May-21 14	11-Jul-21 42	84
SD/PIU-BARC/12c-1	Technical Assistance: National (Individual) Short Term Consultant (Fisheries)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Planned Dates Actual Dates	18-Apr-21 18-Apr-21	18-Apr-21 18-Apr-21	2-May-21 2-May-21	2-May-21 0	2-May-21 0	16-May-21 14	30-May-21 14	11-Jul-21 42	84
SD/PIU-BARC/12c-1	Hiring of Vehicle-3	No	1	Non-Consultancy (OTM)	HOPE	WB-IFAD	15.00	Planned Dates Actual Dates	25-Jan-21 25-Jan-21	25-Jan-21 25-Jan-21	8-Feb-21 8-Feb-21	8-Feb-21 0	8-Feb-21 0	22-Feb-21 14	8-Mar-21 14	19-Apr-21 42	84
Total Nos. of Packages							6										81.50


19/10/2021
Director
PIU-BARC, NATP-2