

Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215.
Annual Procurement Plan 2021-2022 (Revenue Budget)
File No : 12.20.0000.021.07.001.2021

Date: 26.07.2021

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Research Council
HOPE : Executive Chairman

Package Number	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Est. Cost In Lakh TK.	Time Code for Process	Advertisement (if applicable)	Invite/ Adv. Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Vehicle Purchase (Jeep)	No.	01	DPM/ OTM (Egp)	EC	GOB	65.00	Planned Date	N/A	09.08.21	23.08.21	31.08.21	07.09.21	14.09.21	12.10.21	02.11.21	
								Planned Days			14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	28 Days
								Actual Date									
GD-03	Purchase Air conditioners (Admin building, AIC and Accounts Building)	No	L.S	OTM (Egp)	EC	GOB	15.00	Planned Date	N/A	01.09.21	21.09.21	28.07.21	05.10.21	12.10.21	10.11.21		
								Planned Days			21 Days	07 day	07 Days	07 Days	28 day	70 Days	28 Days
								Actual Date									
GD-04	Office Equipment (Photocopier machine)	L.S	L.S	OTM (Egp)	EC	GOB	12.00	Planned Date	N/A	01.09.21	21.09.21	28.07.21	05.10.21	12.10.21	10.11.21		
								Planned Days			21 Days	07 day	07 Days	07 Days	28 day	70 Days	28 Days
								Actual Date									
GD-05	Office Stationary	L.S	L.S	OTM (EGP)	EC	GOB	10.00	Planned Date	N/A	10.03.22	31.03.22	07.04.22	14.04.22	21.04.22	19.05.22		
								Planned Days			21 Days	07 day	07 Days	07 Days	28 day	71 Days	28 Days

X

[Signature]

[Signature]

[Signature]